

Project Planning Phase

Project Planning Template

Date	14-07-2026
Team ID	
Project Name	EduGenie
Maximum Marks	

(Product Backlog, Sprint Planning, Stories, Story Points)

Product Backlog, Sprint Schedule, and Estimation:

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Backend Setup	USN-1	As a developer, I can scaffold the FastAPI project and integrate the generative AI service client	3	High	Lahari
Sprint-1	Question Answering	USN-2	As a student, I can ask a question and receive an instant, accurate answer with context	5	High	Lahari
Sprint-2	Concept Explanation	USN-3	As a student, I can request a simplified explanation of a concept	3	High	Lahari
Sprint-2	Frontend UI	USN-4	As a user, I can access all features through a single responsive interface	5	High	Lahari
Sprint-3	Quiz Generation	USN-5	As a student, I can generate a topic-specific quiz to self-evaluate	5	High	Lahari
Sprint-3	Summarization	USN-6	As a self-learner, I can summarize long study material into concise notes	3	Medium	Lahari
Sprint-4	Learning Path	USN-7	As a self-learner, I can get a personalized learning roadmap for a subject	5	Medium	Lahari
Sprint-4	Optimization	USN-8	As a user, I want the app to run efficiently on lightweight hardware like the Mac M1	2	Medium	Lahari
Sprint-5	Testing	USN-9	As a developer, I can validate all modules for accuracy, performance, and stability	3	High	Lahari

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Release Date (Actual)
Sprint-1	8	6 Days	20 Jul 2026	25 Jul 2026	8	25 Jul 2026
Sprint-2	8	6 Days	27 Jul 2026	01 Aug 2026		
Sprint-3	8	6 Days	03 Aug 2026	08 Aug 2026		
Sprint-4	7	6 Days	10 Aug 2026	15 Aug 2026		

Sprint-5	3	4 Days	17 Aug 2026	20 Aug 2026		
----------	---	--------	-------------	-------------	--	--

Velocity:

Total story points across all 5 sprints = $8 + 8 + 8 + 7 + 3 = 34$. Number of sprints = 5.

Velocity = Total Story Points $\div$ Number of Sprints = $34 \div 5 = 6.8$ (approximately 7 story points per sprint).

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time, used to track EduGenie's sprint-wise progress toward completing the full product backlog across the five planned sprints.